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LOCAL INITIATIVES, DRIVERS, AND PRESSURES 

 

SUPERIOR COURT, PROBATION, LIMITED JURISDICTION COURTS 
  Continue functional enhancements for Pima AGAVE case management system and rewrite AGAVE 

Core; consolidate functions from pre-trial tracking system; support statewide case management 
systems data integration effort. 

  Continue expanding participation in state electronic filing project; increase remote and mobile access 
to systems, data, and documents. 

  Expand integration between Adult Probation and Pre-Trial Services departments with AGAVE. 

  Support Needs Assessment statewide tool in juvenile probation area; continue integrating JOLTSaz 
functions with Pima AGAVE. 

  Expand and improve data exchange / communications with justice partners and other outside 
agencies including tribes; expand electronic citation in limited jurisdiction courts. 

  Improve electronic records management and digitization of limited jurisdiction courts. 

  Continue to update and/or replace end-of-life hardware and software products and platforms; replace 
Crystal Reports with MS-SSRS as the report platform standard. 

 
TUCSON CITY COURT 
  Upgrade local AZTEC CMS; review, analyze, and update programming for numerous bolt-on 

applications to AZTEC. 

  In conjunction with Tucson City IT and Pima County, ensure continuity of court operations in a 
disaster. 

  Improve use of automated measures for administrative staff and judicial staff performance, e.g., 
speed disposition reporting and use workflow for distributing motions. 

 

CY 2011 ACCOMPLISHMENTS 

 
  Relocated all Pre-Trial and Adult Probation downtown staff and upgraded wireless connection 

between Superior Court and West Probation Office. 

  Began pilot implementation of general jurisdiction civil e-filing application; deployed ancillary 
applications necessary to process e-filings in the Clerk’s Office. 

  Coordinated update of ARS Code Table application with county attorney and statewide agencies. 

  Competed acceptance testing of portions of JOLTSaz; nearly completed integration activities among 
AGAVE, JOLTSaz, and CAMMS; prepared for implementation of AZYAS with JOLTSaz. 

  PCCJC implemented a standalone OnBase EDMS and enhanced case information sharing as well as 
access to case data on public website. 

  Tucson accommodated change in e-citation vendor and upgrades of several prominent software 
applications. Began piloting Video Alternative to Jail program for streaming arraignments. 

  Smaller courts received training to use new county financial management system (PimaCore); 
expanded courtroom recording, videoconferencing, e-citation, and payments by phone and web. 

  Many courts made website improvements to increase level of service to constituents online. 
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Statewide Projects:  Impacts, Concerns, and Participation Plans 

 
LJ CMS/Bench Auto Generally ascribe high importance/high impact to new CMS; Tucson Muni part of 

large volume LJ effort; other courts working on data cleanup to varying degrees; 
concern for bench automation hardware costs; extensiveness of staff training 
required is a major concern; will be early to mid-cycle adopter, depending on 
court. 

JOLTSaz/AZYAS Involved in development efforts; integration with AGAVE completing; will be early 
adopter. 

LJ EDMS High impact on current business processes; several LJ courts have standalone 
EDMS already; will be mid to late adopters, depending on court. 

e-Filing/Std Forms Superior court already piloting statewide solution; smaller courts concerned 
about changes to business processes, desire linkage to new CMS; will be early 
adopters. 

Architecture Some projects completed but remaining number of out-of-support databases and 
operating systems still presents risk; some locally developed apps depend on 
non-standard backend products but are being replaced over time; several courts 
continue ftp for outside data transfers. 

 
 

TECHNOLOGY PROJECTS 

Project 
Year/ 

Status 

Project Detail Provided 
Comments 

Full
1
 Skeletal

2
 Mention

3
 

AGAVE Core Rewrite FY13  X  
Superior Court; 
removes Visible code 

Court Interpreter 
Tracking Replacement 

FY13  X  
Superior Court 
PDLYLOG/AGAVE 

Conciliation Court 
Tracking App. Repl. 

FY13  X  
Superior Court 
CASA/AGAVE 

XML for OCAC FY13  X  
Superior Court; 
addresses ftp risk 

Migrate FoxPro 
Applications 

FY13  X  
Superior Court; 
addresses EA issues 

KIOSK Reporting 
Station/Adult 
Probation 

FY13  X  Superior Court 

KIOSK Reporting 
Station/Pretrial 
Services 

FY13  X  Superior Court 

e-Filing, GJ Civl FY13   X 
Superior Court; 
AZTurboCourt 

JOLTSaz/AGAVE 
Integration 

FY12   X 
Superior Court, 
Clerk,Juvenile 
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TECHNOLOGY PROJECTS 

Project 
Year/ 

Status 

Project Detail Provided 
Comments 

Full
1
 Skeletal

2
 Mention

3
 

ADRS Grand Jury 
Feed 

FY13  X  Superior Court 

Disaster Recovery 
(COOP) 

FY13  X  Superior Court 

Expand Wireless for 
Partners & Public 

FY12   X Superior Court 

Network Security 
Assessment 

FY13   X Superior Court 

Automated Calendar 
Displays 

FY13   X Superior Court 

VOIP Phone 
Replacement 

FY12   X Superior Court 

Bluetooth for Court 
Reporters 

FY12   X Superior Court 

8
th

 Floor Remodeling FY13  X  Superior Court 

Kronos Timekeeping 
Upgrade 

FY13   X Superior Court 

e- Document Data 
Integration 

FY12  X  
Clerk of the Superior 
Court; AGAVE  

e-Document Signature 
& Review 

FY13  X  
Clerk of the Superior 
Court; Hearing 
Officers 

JOLTSaz/AGAVE 
Integration 

FY12  X  
Clerk of the Superior 
Court 

e-Filing FY13  X  
Clerk of the Superior 
Court; AGAVE 

AGAVE Workflow FY14  X  
Clerk of the Superior 
Court; AGAVE 

PC Refresh FY13  X  
Clerk of the Superior 
Court; State JCEF 
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TECHNOLOGY PROJECTS 

Project 
Year/ 

Status 

Project Detail Provided 
Comments 

Full
1
 Skeletal

2
 Mention

3
 

JOLTSaz Integration FY12 X   Juvenile; AGAVE 

Imaging Delinquency 
Files 

FY13  X  
Juvenile w/ Superior 
Court 

Automate Needs 
Assessment 

FY13  X  Juvenile 

Migrate to Statewide 
LJ CMS 

FY12  X  PCCJC 

e-Filing FY12  X  PCCJC; local JCEF 

Technology in 
Courtrooms 

FY12  X  PCCJC; OnBase 

e-Citation Conversion FY12  X  PCCJC; PCSD 

FARE Collections FY12  X  PCCJC 

Case Initiation 
Updates 

FY12  X  PCCJC 

Public Website 
Updates 

FY13  X  PCCJC 

Internal Receipting FY13  X  PCCJC; on hold 

Establish DR Site FY13  X  PCCJC; conceptual 

Coordinate / Manage 
FARE Data 

FY12  X  
Tucson Muni; 
underway 

Disaster Recovery 
Planning 

FY13  X  Tucson Muni 

AZTEC Upgrade  FY12  X  Tucson Muni; 1.5.5.1 
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TECHNOLOGY PROJECTS 

Project 
Year/ 

Status 

Project Detail Provided 
Comments 

Full
1
 Skeletal

2
 Mention

3
 

AIX Server Upgrade FY13  X  Tucson Muni 

Scan/Shred FY13  X  
Tucson Muni; OnBase 
local JCEF 

Motions Workflow FY12  X  
Tucson Muni; e-
distribution 

MS-Office Upgrade  FY13  X  Tucson Muni; 2010 

Existing Bolt-On 
Analysis 

FY13  X  Tucson Muni 

Life Cycle 
Management 

FY13  X  Tucson Muni 

Video Alternative to 
Jail 

FY13  X  Tucson Muni 

DigiScan PCs FY12  X  
Tucson Muni; 
Defendant ID system 

Web Page & Online 
Forms 

FY12  X  
Ajo Justice; local 
JCEF 

Records Management 
Scanner 

FY14  X  Ajo Justice; LJ EDMS 

eCitation FY13  X  Ajo Justice; new CMS 

Streamline Records 
Retention 

FY12  X  
Ajo Justice; 
conceptual 

Barcode Scanner 
Software Upgrade 

FY12   X 
Ajo Justice; file 
tracking 

IVR Phone System FY13  X  Ajo Justice 

Web & IVR Payments FY13  X  Ajo Justice 
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TECHNOLOGY PROJECTS 

Project 
Year/ 

Status 

Project Detail Provided 
Comments 

Full
1
 Skeletal

2
 Mention

3
 

Court Recording 
Support 

FY12   X 
Ajo Justice; purchase 
annual maintenance 

Develop Web Page FY12  X  Green Valley; on hold 

Printable Forms on 
Web 

FY12   X 
Green Valley; local 
JCEF 

Fill-in Forms on Web FY13   X 
Green Valley; local 
JCEF, TurboCourt 

Automated Forms in 
Courtroom 

FY14   X 
Green Valley; cannot 
be done with AZTEC 

e-Citation FY12  X  
Green Valley; State 
JCEF 

Records Management 
Scanner 

FY15  X  Marana; LJ EDMS 

eCitation FY14  X  Marana; State JCEF 

IVR System  FY13  X  Marana; conceptual 

Bar Code Scanning  FY13   X Marana; TabQuik 

EDMS-Image Transfer FY13  X  Oro Valley; AOC CDR 

Implement Security 
Cameras 

FY13  X  Oro Valley 

e-Filing FY13  X  
Oro Valley; 
conceptual 

Paper File Destruction FY12  X  
Oro Valley; except 
fingerprints 

Video Initial 
Appearances 

FY13   X 
Oro Valley; 
conceptual 
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TECHNOLOGY PROJECTS 

Project 
Year/ 

Status 

Project Detail Provided 
Comments 

Full
1
 Skeletal

2
 Mention

3
 

Jury+ Upgrade FY13   X Oro Valley; to  NG 

Fillable, Printable 
Forms on Web 

FY13  X  Sahuarita 

eCitation FY13  X  Sahuarita; State JCEF 

Recording Software in 
2

nd
 Courtroom 

FY14  X  
Sahuarita; Liberty 
expansion 

Run Wiring in 2
nd

 
Courtroom 

FY14  X  Sahuarita; City IT 

CMS Access in 2
nd

 
Courtroom 

FY15   X Sahuarita; expansion 

Courtroom/Judge 
Laptop  

FY13  X  
South Tucson; Touch 
Screen & eSignature; 
local JCEF 

Digital Recording FY13  X  South Tucson 

eCitation FY14  X  South Tucson; STPD 

 

Note 1: 

An “X” in “Full” indicates that the court has provided full detailed information about the project according to the 

general parameters outlined in the Commission on Technology’s Project Management Methodology.  Also, risk 

analysis, impact, project costs and funding information has been provided. 

 

Note 2: 

An “X” in “Skeletal” indicates that the court provided detail about the local project in the master projects listing 

spreadsheet.  Complete information, usually risks, impact analysis, project costs and funding, was not provided.  

 

Note 3: 

An “X” in “Mention” indicates that the court mentioned this project in a summary or listed it in an initiative.  It may 

have been a phrase or a full paragraph of description, but did not contain detailed project-oriented information.  If 

these projects are related to pursuing standards or directions already adopted (e.g., OnBase EDMS implementation, 

Jury+ upgrade, digital audio in the courtroom), then any mention which includes appropriate funding information is 

sufficient. 


